GDAAC Notes for
MODIS Technical Team Meeting (3/5/99)

WEEKLY HIGHLIGHTS:

. ECS COTS and OS upgrades completed
. Schedule established for delivery of updated versions of PGEs 01-02-03 to GDAAC

WEEKLY PLAN:
. Take delivery of updated PGE02

WORK IN PROGRESS AND FUTURE:

. Need to work L1B browse product identification with MCST and overall MODIS browse definition.
. ORE:s for nominal production and distribution of MODIS and ASTER expedited data

ECS-SYSTEM STATUS: YELLOW
. Drop 4PY installation in progress
MAPI/SDST TK SSIT STATUS: YELLOW
. Lien established for Error List. MODIS to provide error list for SDST Tk
PGE Name | Delivered | Integrated | Chained ECS Ops Ready | Launch Ready | State Notes
E-T-E
PGEO1 v2.1 | 4/15/98 | 5/8/98 5/20/98 2/99 5/99 Expected Y | Error List pending
PGEO2 v2.0 | 1/29/98 | 3/18/98 5/20/98 2/99 5/99 Expected G
PGEO3 v2.0 | 2/18/98 | 4/27/98 5/20/98 2/99 5/99 Expected G




